To: Mosher, Eric[Mosher.Eric@epa.gov]; Kodama, Doug[Kodama.Doug@epa.gov]; Daloia, James[daloia.james@epa.govl];
Bosque, Adalberto[Bosque.Adalberto@epa.gov]; Rotola, Joe[Rotola.Joe@epa.gov]; Harkay, Dan[Harkay.Dan@epa.gov]; Wilson,
Eric[Wilson.Ericd@epa.gov]; Pane, Mark[Pane.Mark@epa.gov]; Oldland, Colin[Oldland.Colin@epa.gov]; Eng,
Helen[eng.helen@epa.gov]; Tung, Jeannie[tung.jeannie@epa.gov]; Tao, Anthony[Tao.Anthony@epa.gov]

Cc: Banner, Ellen[Banner.Ellen@epa.gov]; Bechtel, Jeff[Bechtel.Jeff@epa.gov]; Brescio, Michael[Brescio.Michael@epa.gov];
Budroe, Thomas[Budroe. Thomas@epa.gov]; Bushra, Gezahegne[Bushra.Gezahegne@epa.gov]; Chong,
Margaret[Chong.Margaret@epa.gov]; Confortini, Andrew[Confortini. Andrew@epa.gov]; DOnofrio, Cris[DOnofrio.Cris@epa.gov]; Daly,
Eric[Daly.Eric@epa.gov]; DeAngelis, Gregory[deangelis.gregory@epa.gov]; Dease, Bobby[Dease.Bobby@epa.gov]; DiGuardia,
Lou[DiGuardia.Lou@epa.gov]; Ferriola, Mike[Ferriola.Mike@epa.gov]; Gallo, Mark[Gallo.Mark@epa.gov]; Garrison,
Geoffrey[Garrison.Geoffrey@epa.gov]; Gaughan, Daniel[Gaughan.Daniel@epa.gov]; Glenn, Keith[Glenn.Keith@epa.gov]; Graham,
Don[Graham.Don@epa.gov]; Hoppe, Shawna K[Hoppe.Shawna@epa.gov]; Jimenez, Christopher[Jimenez.Christopher@epa.govl;
Kahn, Paul[Kahn.Paul@epa.gov]; Kish, Terry[kish.terry@epa.gov]; Solecki, Michael[Solecki.Michael@epa.gov]; Magriples,
Nick[Magriples.Nick@epa.gov]; Rosoff, David[Rosoff.David@epa.gov]; Staiger, Kimberly[Staiger.Kimberly@epa.gov]; Norrell,
Neil[Norrell.Neil@epa.gov]; Gregor, Margaret[Gregor.Margaret@epa.gov]; Touw, Steve[Touw.Steve@epa.gov]; Tabayoyong,
Michelle[Tabayoyong.Michelle@epa.gov]; Pellegrino, Carl[Pellegrino.Carl@epa.gov]; Hriczko, Bonnie[Hriczko.Bonnie@epa.govl;
Approvato, Valerie[Approvato.Valerie@epa.gov]; Truono, Marissa[Truono.Marissa@epa.gov]; Bellis, Mark[Bellis.Mark@epa.govl];
Lopez, Irmgard[Lopez.Irmgard@epa.gov]; Petty, Joel[petty.joel@epa.gov]; * All ED2 Addresses

*[ALLED2POST @WestonSolutions.com]; Kaplan, Matthew[Matt.Kaplan@WestonSolutions.com]; Collins,
James[James.Collins@WestonSolutions.com]; Goss, Ryan[Ryan.Goss@WestonSolutions.com]; Brandes,
Brett[Brett.Brandes@WestonSolutions.com]; Beaumont, Brenden[Brenden.Beaumont@VWestonSolutions.com]

From: Benton, Tim

Sent: Fri 7/29/2016 7:54:04 PM

Subject: Draft RST 4-Week Projected Schedule - Week Beginning 7/30/2016

Draft RST 4-Week Schedule Ending 082616, pdf

All,
Please find attached the Draft RST 4-Week Projected Schedule for the period of July 30, 2016 through August 26, 2016. If you have
any questions or comments please let me know.

Thanks

Timothy Benton, CHMM

RST 3 Operations Lead/
Deputy Program Manager
Weston Solutions, Inc.

1090 King George Post Road
Suite 201

Edison, New Jersey 08837
Office Phone: (732) 585-4425
Cell Phone: (908) 565-2973
Fax: (732) 225-7037

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary.
Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions,
Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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